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S8XITE & MONROE & GRAY ENGINEERS

MEMORANDUX 8-169B
"TO! Dan Peteré! Ash Grove/Seattle
FROM: Stephen Rinella, Smith & Monroe & Gray/Portland
DATE! October 23, 1991
RE? SITE DRAINAGE MODIFICATIONS

As you requested, we have considered the work and the sequence of
work in order to maintain an operable drainage system during
construction. As you are aware, we are utilizing some existing
piping and components into the final system design so that some
disruption may occur during change-over.

We see four areas that require careful coordination to assure
minimal impact; these areas are as follows: (1) Excavation, f£fill
- and grading associated with the detention pipe and the existing

pond: (2} connection into the existing 18" storm line on the south
side to and from the new settling basin; (3) installation of the
clean-out manhole at about S1620, W4100; and installation of the
manhole at about S1620, W4230.5.

The first area of concern can be alleviated by utilizing limited
storage capacity during construction. The existing pond and the
new detention pipe have capacity to handle large gquantities of

water for the design 25 year or more storm event. During
construction, your exposure or risk of a high storm event is low
since the construction time is 1limited. Therefore it |is

acceptable, for that limited construction time, to accept a reduced
detention capacity in the pond. Excavation, filling and grading
for the new detention system can be done with the existing pond
partially filled. The existing pond can be used as disposal for
de-watering for excavation of the new work:; a temporary discharge
permit into the Duwamish may be appropriate, Nate Fernow is in a
better position to discuss this aspect. After the new system is
fully operable, the rest of the existing pond can be filled.

The last three areas of concern can be constructed with minimal
disruption. All three can be constructed almost entirely before
connection to the existing 18" line. Manholes can be constructed
around the existing line (this is common tying into existing.
systems) and the final break into the line can be done when the
system is near dry. ]

In summary, it is our opinion that minimal disruption should be
anticipated with adequate planning and coordination of the work.
We would be glad to meet with you and your contractor to help
resolve any additional details of the work.
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